G.R.S. IX—5]

Previous references
Jmuz. 615-18-1-2

(1923. Jmuz.)

File No. 112-33
Serial Nos. 1-2

Later references.
Jmuz 127-23 5 6
176-24-1-2

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 2

Part B for February 1924

SUBJECT

A modified estimate for Rs 24,534/- for repairing the tanks and the buildings attached to it at Gangam in Srinigapatnam Taluq.

G.O. No 1066-D
Dated 9 2.24

To the Ch. Engr
" Jmuz. Comr
" Comptr

Sanctioned

G. R S. 11] 1923-24

GENERAL AND REVENUE SECRETARIAT.

(Mis)

NOTES.

File No. 112

FILE HEADING.

Improvements to the Gymkhana & attached Buildings

From

The Chief Engr: & Roads & Buildings.

No. B.1789 Dated 3-10-23 Received 5-10-23.

Diary No. 484 Enclos. 11 Spare Copies Serial No. 1

BRIEF ABSTRACT OF LETTER.

Submits a modified estimate for Rs 24539 in place of the original sanctioned for Rs 24505.

NOTES AND ORDERS.

In GOM 419-22/Mis 615-18-2, dated the 2nd August 1919, an estimate of Rs 24505 was sanctd. for improvements to the Gymkhana at Senigapatam & certain buildings attached to it. The Govt now ordered to be met on Special Inspection, from the State funds & the Surplus at the credit of the Gymkhana.

NOTES—First Sheet.

G. R. S. III. 2]

Muzrai Secretariat | Muz. File No. 112 of 1923.

Serial No.

2 The Chief Engr has now subd a modified estimate for Rs 24,539 resulting in an extra outlay of Rs 30/- over the Sanctd estn.

3 Draft orders Sanctg the modified estimate is subd for appl orders. As in the case of the original estimate, this extra charge has also to be met in equal proportions from the State funds & the Institution funds. In this case the Jt Secretariat has to be consulted.

BG
15/10/23

4. Dr appl. Mr Go. will issue with the concurrence of the Jt Secretaries.

16/10/23

374
18.10.23

2nd member).

5 Shrs as in margin

6 Mr Comparative Statement put up.

NOTE—Contn. sheet

WD 0561—GPB—3750—1-8 22

20.10.23

(3

G. R. S. III. 2]

Muzrai Secretariat | Muz. File No. 1f 2 of 1923.

Serial No.

kept by the P. W. D. shows that during the Execution of the work certain items of work were considered unnecessary while certain others found indispensable, so that the savings on the one hand & the Extra Expre on the other resulted in a small Excess outlay of Rs 30 only. This is a point of mere technicality on which the opinion of the Muz: Comr might perhaps be very Rec?. Further the work is practically completed, and this Excess Expre is to be debited in equal proportions to the P W D and the funds of the temple. If Comrs agreeable, Muz Comr will be consulted

31/12/23

3 1 24

189
3 1.24. 2nd member)

REVENUE 5 - JAN 1924 SECRETARY.

7. Shri may we have your opinion & the Hon'ble Com for his opinion & remarks

2.
1/1

8. Forwarded, with compliments, unofficially, to Muzrai Comr for favour of opinion and remarks

by me
Ramaiya
Jr Rev. Secy
5-1-24

9. Returned, with compliments. As the amount is large, & the Gumbaz Fund is a trust fund it seems desirable

WD 08 GPB 1700—13.22

21.0 No. 10 — 23
2 5-1-24
2 4 1 5

7.1.24

NOTE—Contn/sheet 23

C 695 g 25-4
15-1-24

(4

G. R. S. III. 2]

Muzrai Secretariat | Muz. File No. 112 of 1923-24

Serial No.

to report from the Chief Engineer that he has satisfied himself by inspection that the work has been satisfactorily executed.

15/1/24 K. Chandy Muz. Commr.

10. A line has been added as at the end of the draft order as suggested by the Muz: Commr. The draft order is submitted for approval and orders.

17.1.24 19.1.24

11. 2nd member.

12) Draft approved. Issue sanction for Devaswom approval thereof.

28/1/24

13) Issued 31/1

14) Issued 31.1.24.

2 To the Chief Engineer for R&B. The Muzrai Commr & Comptroller. No. 1166-8 dated 9.2.24. Sanctioning the revised estimate noted in above.

22617

29 JAN 1924 SECRETARY.

REVENUE 31 JAN 1924 SECRETARY.

NOTE—Contn. sheet

WD 0561—GPB—3750—1 8 22

12304 5

No 831739 Env: II

MYSORE PUBLIC WORKS DEPARTMENT,

CENTRAL OFFICE,

Dated Bangalore 3rd October 1923.

GEN

EXXXXDXXMBIXXEXX,

The Chief Engineer of Mysore ~~Bangalore~~.

Roads and Buildings, Bangalore.

D 414

ST 5/10/23

To

112-20-1

The Secretary to Government,

Revenue Department, Bangalore.

SIR,

With reference to G.O.No.419-22/Luz.615-18-2 d 2nd August 1919, sanctioning an estimate amounting to Rs.24,509/- for repairing the Gumbuz and the buildings attached to it at Ganjam in Seringapatam Taluk, I have the honour to forward, for favour of early sanction, the accompanying modified estimate amounting to Rs.24,539/- for the work received from the Executive Engineer, Mysore Division.

2. The necessity for the revision of the estimate is explained in the report attached to the estimate and the excesses or savings against the several sub-heads are explained in the comparative statement.

3. The difference in cost between the original and the revised estimates, viz., Rs.30/-, has, it is presumed, to be borne in equal proportions from the funds at the credit of the institution and the Public Works Department.

4. It is reported that the works as per modified estimate have been practically completed, the outlay up to date being

State Funds	12,024-7-8
Luzrai Funds	12,254-8-0

} Rs.24,278-15-8 as detailed in the margin. It will be noticed from the reports of the Executive Engineer that certain minor items of work

work were omitted and the savings used for repairing the large cracks in the roof of the main buildings.

5. The favour of early sanction to the revised estimate is requested.

I have the honour to be,

Sir,

Your most obedient servant,

K. R. Seshachar

Ag. Chief Engineer of Mysore
Roads and Buildings.

A.N.1st.

Enclosures:-

1 Report.
1 Revised Estimate.
1 Abstract Estimate.
1 Comparative Statement
6 Sanctioned Estimates with
1 Abstract.

G.R.S. VI G 34]

SUBJECT..... .....

....

... .

Diary No. of letter replied to..... 414

General and Revenue Secretariat

( )

, *the* 192 .

Date of issue.... 9.2.24

Signed by..Mr T. Ramaiya.....

May this be

i Printed ?

ii treated as a standing order ?

iii published in the Gazette, English Part ?

iv translated ?

v placed at the disposal of the press ?

vi published in the Gazette, Kannada Part ?

Section Irrr.

File No. 112/23

Serial No. 2.

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

GOM 419-22/Irrr 615-18-2 dated the 2nd August 1919 Sanctioning an Estimate of Rs 24,509 for Certain improvements to the Gumbaz and the Buildings attached thereto at Ganjam in Srirangapatam Taluk, the Charge being met from the Equal proportions from the Capital balance at the credit of the Institution and from State funds

~~Order Thereon No.~~

Lr Secd. No 1739 dated the 3rd October 1923 from the Chief Engr of Mysore for Roads & Buildings Submitting Sanction.

A Modified estimate for Rs 24539 resulting in an

C695 of 22-1-24

extra outlay of Rs 30 viz
the original estimate.

1066-8 Repairs electric including
Order Mem 112-23-2 Revised estimate
dt 9-2-24

The revised estimate for
Rs 24,539 is sanctioned,
the extra cost of Rs 30
being met in equal
proportions from the funds
at the credit of the Institution
and the State funds. The Chief Engr & Ex-Officio is requested to
satisfy himself by inspection that the work has
been satisfactorily executed.

List of enclosures.
2. The original estimate for Rs 24,509
is cancelled.

16 Secy Mem dt 12

Rly
Chief Engr
15/10/23

To
The Chief Engr & Secy to Govt for Works
& Buildings with Sanction
& Estimate & the papers.

Copied by

Examined by

Memo Com. in Regl
with a copy of the abstract Est

Comptroller Regl
with copy of the abstract Est

WD 1666—GPB—1,000,00—21-12-21

ABSTRACT OF ESTIMATE FOR

[Muz.]

Particulars	Por	Rate	Quantity	Cost
I. Repairs to South East Kankhana.				
1. Removing old plaster on top of terrace, 3 inches depth and redoing it with 3 Courses of flat tiles. One set in cement 2nd in Surki mortar and the 3rd with ordinary mortar and plastered over.	Sqr.	30 . .	59.76	1793- 0- 0
2. Repairs to big cracks in bay at the top wit cement and granite powder and then thin cement and plastered over.	Rft.	3 8 6	124	
-do- item No. 4			655	2998- 0- 0
			849	
3. Plastering to ceiling	Sqr.	3 2 0	0.73	3- 0- 0
5. Constructing new finials	Each	8 0 0	20	160- 0- 0
6. Fixing new zinc spouts.		2 0 0	20	40- 0- 0
7. Burnt brick in chunam mortar	Cft.	6 0	9	4- 0- 0
8. Plastering with chunam mortar.	Sqr.	3 8	0.20	1- 0- 0
9. Removing and carting debris.	Cyd	0 12 0	54	41- 0- 0
10. -do- of South-East Kankhana	"	12	15	34- 0- 0
11. Flooring with 3" concrete and plastered over.	Sqr.	6 0 0	9.24	55- 0- 0
Total				5129- 0- 0
II. Reconstructing the dilapidated pot tiled kitchen attached to South-east Kankhana at Gumbuz.				
1. Dismantling old mud walls	Cyd.	- 8	45	9 - 0 - 0
2. Shifting old pot tiled roof over bamboos and stacking materials	Sqr.	1 12 0	24	42 - 0 - 0
3. Earthwork excavating foundation.	Cyd.	1	115	58 - 0 - 0
4. Filling with rough stone in sand.	Cft.	4	138	35 - 0 - 0
5. Concrete in mortar	Cft.	3	804	151 - 0 - 0
6. Size stone in mortar.	"	8	1589	795 - 0 - 0
7. Burnt brick in mortar	"	6 3	2702	1056 - 0
8. Arch work	"	8	7	4 - 0 - 0

Sanctioned for Rs.

No. dated in Govt. Progs

WD 01510—GPB—1000 -21 11 19

Muz.]

ABSTRACT OF ESTIMATE FOR

Particulars	Per	Rate	Quantity	Cost
9. Teakwood wrought and put up	cft	6 8 0	113.16	736- 0- 0
10. Plastering with chunam mortar	sqr	3 8 0	37.44	131- 0- 0
11. Ornamental stone pillars with stone bases and wooden capitals.	cft	3 0 0	84	252- 0- 0
12. Teakwood door with battened shutters hinges iron fastenings &c. complete	sft	2 0 0	30	60 - 0- 0
13. Roofing with 1st class Bangalore tiles over teak reepers and chunam borders.	sqr	35 0 0	16.12	564- 0- 0
14. Teakwood ornamental eve boards 9 x 11	sft	1 0 0	78	78- 0- 0
15. Burnt stone slabs dressed and fixed.	sft	0 6 0	134	50- 0- 0
16. Flooring with Kudapha slabs over 3" concrete and cement pointing.	sqr	36 0 0	18.00	680- 0- 0
	Total			4701-6-0
I. Cistern in open yard inside and outside and constructing seats.				
17. Burnt brick in mortar.	cft	0 6 3	277	116- 0- 0
18. Cement plastering using cement sparingly	sqr	6 0 0	4.24	26- 0- 0
19. Fixing new slabs over masonry tombs	sft	0 12 0	20	15- 0- 0
20. Fixing old slabs	"	0 4 0	95	24- 0- 0
21. Fixing zinc sheets for the valley.	"	1 8 0	126	1[illegible]0- 0- 0
22. Fixing with earth and watering and tamping	cyd	4	103	36- 0- 0
23. White-washing.	sqr	7	15. 8	7- 0- 0
24. Mortar bands for valleys.	cft	4	43	11- 0- 0
25. Cement pointing to size stone work.	sqr	6 0 0	3.85	21- 0- 0
26. Wood oiling	"	3 4 0	16.33	44- 0- 0
27. Constructing ovens in the kitchen	cft.	2 4 0	16	20- 0- 0
28. Providing and fixing ventilating tiles	each	3 0 0	6	18- 0- 0
29. Fixing Kudapha slabs over steps	sft	0 5 0	28	7- 0- 0
30. Providing and additional padlock for the door.	LS			2- 0- 0
31. Fixing iron gratings to ventilators	sqr	5 0 0	2	10- 0- 0
32. Clearing site.				20- 0- 0
Total				5257- 0- 0
IV. Repairs to South and West Kankhana				
1. Removing old plaster on top of terrace 3" depth and redoing the same with 3 courses of flat tiles one set in cement one in surki mortar and one in ordinary mortar and plastered over.	sqr.	50 0 0	31.03	1531- 0- 0
2. Raking big cracks in centre of arches and filling and filling them in with cement and well screened granite powder and plastered over.	ft	4 8 0	377	1832- 0- 0
3. Small cracks in parapet	"	0 4 0	32	6- 0- 0
4. Chunam plaster plastering	sqr.	3 6 0	1.65	7- 0- 0
5. Burnt brick in chunam	cft	0 6 3	14	5- 0- 0
6. Constructing new finials	each	5 0 0	2	10- 0- 0
7. Repairing old finials	"	1 0 0	10	10- 0- 0

Sanctioned for Rs.

No. dated in Govt. Progs.

WD 01540—GPB—1000—21-11 19

Müz.I

ABSTRACT OF ESTIMATE FOR

Particulars	Per	Rate	Quantity	Cost
VII Repairs to Nagarkhana.				
Repairs to cracks with granite powder and cement liquid and plastered over.	Rft.	3 8 6	100	360-0-0
2. Repairing the iron gate.		E L.S.		50-0-0
Total				410-0-0
VIII. Repairs to mosque at Gumbuz.				
1. Racking old plaster in centre of building at top and laying one course of flat tiles in cement and plaster over.	sqr	20 0 0	4.50	92-0-0
2. Repairs to cracks on top with granite powder and cement liquid and plastered.	Rft	3 8 6	568.	2006-0-0
3. do very small cracks.	"	8	9	5-0-0
4. Patch repairs to platform.		L.S.		11-0-0
Total				2114-0-0

~~Repairs to South East Kankhana~~

G E N E R A L A B S T R A C T .

1. Repairs to South East Kankhana	5129-0-0
2. Reconstructing the dilapidated ot tiled roof kn or kitchen to South East Kankhana of Gumbuz.	5257-0-0
3. Repairs to South West Kankhana	3247-0-0
4. Repairing Kankhana North East of Gumbuz.	769-0-0
5. do West "	4438-0-0
6. Repairs to Nagarkhana	10-0-0
7. Repairs to mosque at Gumbuz.	2114-0-0
Grand Total	25164-0-0
Deduct 2½% revised estimate as per tender of Contractor ...	625-0-0
Total of the Revised Estimate ...	24539-0-0

* C O P Y

Sanctioned for Rs. dated

Superintendent in Govt. Progs

WD 0/510—GPB—1000—21 11 19